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STIP AMENDMENT 00S-025B – ACTION
ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting under STIP Amendment 00S-025.
STIP Amendment 00S-025 had proposed to delay the programming schedule for two projects in Los
Angeles County.

The Commission expressed concern about projects that had previously been delayed and were now
requesting another programming delay. They directed that those projects with their first construction
(CON) programming delay would be approved without discussion and could be placed on the June
Consent Calendar.  They further directed that those with a prior construction programming delay return
in June with an explanation of the previous delay(s) and a discussion about the relative certainty that the
proposed schedule delay for construction can be met.

In order to allow those projects with their first delay to be on consent, the Department has split STIP
Amendment 00S-025 into two separate amendments: STIP Amendment 00S-025A is for the project
requesting a schedule delay for the first time, and STIP Amendment 00S-025B is for the remaining
project with previous delays.

This amendment, STIP Amendment 00S-025B, contains a Revised Summary, Revised Executive
Summary and Revised Summary Table for the project in Los Angeles County which was delayed
previously.  An explanation of the previous delay(s) and a discussion about the relative certainty that the
proposed schedule delay for construction can be met has been added to the background for the project.
The references to the other project has been shown with “strikethru” text, including the references in the
attachments.

The following table lists both projects in the original STIP Amendment 00S-025 with schedule delays
and their corresponding revised STIP amendment number.

LISTING BY AMENDMENT  (AMOUNTS IN $THOUSANDS)

Amendment
No.

COUNTY PPNO FY 2001-02 to
FY 2000-01

FY 2001-02 to
FY 2002-03

FY 2001-02 to
FY 2003-04

FY 2002-03 to
FY 2003-04

00S-025A LA 2318 $26,000
00S-025B LA 2119 $4,860
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REVISED SUMMARY

This amendment delays $4,860,000 in Interregional Improvement Program (IIP) funding from
FY 2001-02 to FY 2002-03 for the construction component of the Interstate 105 Sepulveda
Boulevard off-ramp widening project in Los Angeles County.  The net change in IIP
programming is: $4,860,000 decrease in FY 2001-02 and $4,860,000 increase in FY 2002-03, with
no change in Interregional Shares.

SUMMARY

This amendment delays programming for two Interregional Improvement Program (IIP) funded projects
in Los Angeles County, with a net change in IIP programming, by fiscal year (FY), of: $30,860,000
decrease in FY 2001-02; $30,860,000 increase in FY 2002-03.

REVISED RECOMMENDATION

The Department is requesting this amendment.

RECOMMENDATION

The Department and the San Gabriel Valley Council of Governments (SGVCOG) are requesting this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

REVISED EXECUTIVE SUMMARY

This amendment delays and adjusts programming for one project.
The net change in programming by fiscal year (FY) is:
$4,860,000 decrease in FY 2001-02; and
$4,860,000 increase in FY 2002-03.

EXECUTIVE SUMMARY AND BACKGROUND

This amendment delays programming for 2 projects in Los Angeles County. The net change in
programming by fiscal year (FY) is:
$30,860,000 decrease in FY 2001-02; and
$30,860,000 increase in FY 2002-03;
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The net changes by the Fiscal Year of delay are tabulated below:

Changes  ($ in thousands)Summary FY 00-01 FY 01-02 FY 02-03 FY03-04 FUTURE
  From          To
 01-02       02-03 - $(30,860)

($4,860)
$(30,860)

($4,860)
- -

TOTAL - $(30,860)
($4,860)

$(30,860)
($4,860)

- -

BACKGROUND

This amendment delays $4,860,000 in Interregional Improvement Program (IIP) funding from
FY 2001-02 to FY 2002-03 for the construction component of the Interstate 105 Sepulveda
Boulevard off-ramp widening project in Los Angeles County.  The net change in IIP
programming is: $4,860,000 decrease in FY 2001-02 and $4,860,000 increase in FY 2002-03, with
no change in Interregional Shares.

This amendment delays programming for two Interregional Improvement Program (IIP) funded projects
in Los Angeles County, with a net change in IIP programming, by fiscal year (FY), of: $30,860,000
decrease in FY 2001-02; $30,860,000 increase in FY 2002-03.

Attachment A displays the actual changes to the programming of IIP funds and Attachment B displays
the local funding, if any, associated with the projects.

LOS ANGELES COUNTY

This amendment delays a total of $30,860,000 $4,860,000 in IIP funds from FY 2001-02 to FY 2002-03
for two one projects with no change in Interregional Shares.

LOS ANGELES COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)
Projects FY 2001-02 to

FY 2002-03
FY 2001-02
to Future

REASON FOR DELAY

1 $4,860 - RW acquisition
2 $26,000 - Delays caused by Union Pacific Railroad’s shoofly construction
TOTAL $30,860

$4,860

Project #1 – This amendment delays $4,860,000 in IIP funding programmed in FY 2001-02 to
FY 2002-03, for the construction components of the Interstate 105 Sepulveda Boulevard Off-Ramp
widening project (PPNO 2119) .  The study to establish the proposed right-of-way and air-rights lines
with the Los Angeles World Airport (LAWA) has taken longer than expected due to difficulties in
finding suitable alternate locations for the proposed relocation of airport facilities.  This resulted in
delays to the design and construction phases of the project.
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Programming History

CON Component Action Fiscal Year STIP
Programmed

($1,000)

Reason

Original Programming 1998 STIP
Adoption

2000-01 $3,621 New Project

1st Revision Amendment
98S-121

2001-02 $3,621 More hazardous waste than previously
anticipated led to further
environmental study.  Delay in RW
relocation study due to lack of
alternative facilities.

This Proposal Amendment
00S-025B   

2002-03 $3,621 Delay in starting the design due to
longer than anticipated negotiations
with Los Angeles Airport for Air
Rights and identifying suitable
relocation facility for the existing
airport tenants.

Discussion of Revised Programming

The project was originally programmed for delivery in FY 2000-01.  Due to unanticipated
additional environmental studies and a delay in the right of way relocation study, the project was
reprogrammed by STIP amendment 98S-121 into FY 2001-02, for delivery in March 2002.  The
revised schedule was based on the air rights negotiation and the relocation study to be completed
by October 2000.  However, due to the complexity of the negotiations and the difficulty in finding
sites acceptable to the existing airport tenants, this wasn’t completed until early 2001.  Since the
design of the off-ramp structure could not begin until the right of way was established and the
location of the foundation determined, the project’s planned schedule is delayed to October 2002,
requiring a reprogramming to FY 2002-03.  The final design work is expected to proceed as
planned since there are no other unresolved items that control the design.  Therefore, the
Department is confident that the project can be delivered in FY 2002-03.

Project #2 – This amendment delays $26,000,000 in IIP funding programmed in FY 2001-02 to
FY 2002-03, for the construction component of the Alameda Corridor Grade Separation project (PPNO
2318).  The proposed grade separations are subject to approval of and coordination with the Union
Pacific Railroad (UPRR).  While design and right-of-way acquisition for these grade separations are on
schedule, the UPRR has indicated that rail coordination such as shoofly construction (a railroad detour)
would delay the start of construction for some of the grade separations.

ATTACHMENTS
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STIP PROGRAMMING

($1,000)

ATTACHMENT A

Project Totals by Fiscal Year Project Totals by Component

Fund County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

IIP LA Caltrans 105 CT CT 2119 Sepulveda Boulevard to Nash Street off ramp widening -7,394 -1,291 -6,103 -1,017 -3,621 -3 -1,288 -226 -1,239

IIP LA Caltrans 105 CT 2119 Sepulveda Boulevard to Nash Street off ramp widening 7,394 1,291 1,243 4,860 1,017 3,621 3 1,288 226 1,239

REASON FOR DELAY: Right of Way acquisition 

IIP LA Los Angeles 
County

Local SGVCOG Local 2318 Alameda Corridor East Grade Separations -39,000 -2,460 -3,646 -32,894 -3,006 -32,894 -3,100

IIP LA Los Angeles 
County

Local SGVCOG 2318 Alameda Corridor East Grade Separations 39,000 2,460 3,646 6,894 26,000 3,006 32,894 3,100

REASON FOR DELAY: Delays caused by Union 
Pacific Railroad's shoofly construction
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($1,000)

ATTACHMENT B 

Project Totals by Fiscal Year Project Totals by Component

Fund County Agency Rte Lead Delay By PPNO Project Total Prior FY 01 FY 02 FY 03 FY 04 Fut R/W Const E & P PS&E R/W Sup Con Eng

Local LA Caltrans 105 CT CT 2119 Sepulveda Boulevard to Nash Street off ramp widening -2,808 -2,808 -2,808

Local LA Caltrans 105 CT 2119 Sepulveda Boulevard to Nash Street off ramp widening 2,808 2,808 2,808
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